
Design Start Date: Opinion of Probable Cost:

Construction Cost:

Construction End Date: Project Photo:

Project Type: PAVING/UTILITIES

Project Limits: N. Garfield St. to N. A St.

Project Phase: Design

Next Activity: 100% Construction Plans

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

Engineering Services 

City of Midland

Contractor: 

Comments: 
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

To install new water and 

storm drain lines within the 

street right-of-way.  To mill 

and repave the whole length 

of the street section between 

the project limits

TBD

Road Bond and Utility Bond 

Project.  Some Utility work paid 

for from Non-Bond Utility 

Funds.

2017 ROAD BOND PROJECT INFORMATION

W. Cuthbert Avenue 

3/17/2017 $850,000.00

TBD

9/1/2018
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